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Government of The People’s Republic of Bangladesh
Ministry of Law. Justice & Parliamentary Affairs

Law & Justice Division

Sec

tion-5

Bangladesh Secretariat, Dhaka.
Annual Procurement Plan for FY 2024-2025

Budget : Revenue

Sour

+ Pac | Description of _ Unit | Quan ' Procure Contract “ Estd Time Not | Invite/A Tender Tender Approval | Notification Signing | Total time [ Time for i
! kag |  Procurement tity | ment Approving Authority ceof : Cosl Code for Process  usedin | dvertise Opening Evaluation | to Award | of aof : to ! completion H
I e package i Method funds _ In Goods Tender _ Award Contract Contract | of i
! No Goods P& | Tk i Signature | Contract
| ype (Jack)
i1 2 3 4 5 7 8 9 10 11 12 13 14 15 16 17 18
| Planned Dates '
“ for DPM :
; Planned Dates
_ Computer, for DPM
i Photocopier Planned Dates |
il and Office for DPM i
i Eequipment NoS | List- | DPM/ Planned Dates | 14 Aug | 08 Sep 08 Sep 11 Sep 18 Sep 24 Sep -
_% mj\: for OTM m 2024 2024 2024 2024 2024 2024
e UMM A O Gov Mwﬁ%m; Days - 25 Days 00 Day 04 Day 07 Days 6 Days | 42 Days 42 Days
osed Actual Dates - - - - - - - -
for OTM
Planned Dates 24 Oct 03 Nov 03 Nov 06 Nov 10 Nov - -
for RFQ i 2024 2024 2024 2024 2024
Planned Days | 10 Days | 00Days | 04 Days 04 Days - 18 Days
for RFQ 18 Days
Actual Dates - - - - - - - -
for RFQ
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Annual Procurement Plan for FY 2024-2025

Budget : Revenue

Pac | Quan ; Procure Contract | Sour | Estd | " Time L Not ! Invite/Ad | Tender Tender | Approval | Notification Signing | Total time
I Procurement _ {  ment Approving Authority  © ce of Cost _ Code for Process | usedin | vertise _. Opening Evaluation | fo Award | of of _ to
I package i . Method © funds | In t Goods | Tender ! Award Contract | Contract
| Goods & ! Tk | i ! ! Simnature Contract
i tvpe | (lack) ! : i i : :
[ 2 3 4 i 3 | 6 P77 8 9 0 ! 11 12 13 14 15 i 16 17 18
i Computer & Authorized Officer | Planned Dates _
related | ] for DPM i B
supporting i _ Planned Dates |
materials/Instal | for DPM _ qa
lation/Supply/ Planned Dates |
2 Maintenance GOV for DPM
NoS | List- | OTM/ Planned Dates 17Sep | 080ct | 08O0ct 10 Oct 20 Oct 24 Oct 5
i RFQ/ for OTM 2024 2024 | 2024 2024 | 2024 2024 } 38 Davs
& Direct Planned - 22 Days | 00 Day 02 Day 10 Days 4 Days | 38 Days =
X Daysfor OTM
Encl Actual Dates B - - - - . - =
osed for OTM .
Planned Dates 15 Dec 25 Dec 235 Dec 30 Dec 06 Jan s =
for RFQ 2024 2024 2024 2024 2025
Planned Days 10 00 Days 05 Days 07 Days - 22 Days
for RFQ Days | 22 Days
Actual Dates - - - - - = - =
for RFQ |
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Annual Procurement Plan for FY 2024-2025

Budget : Revenue

Package
No

Unit

1&2.&32:
Method &

lype

Contract
Approving
Authority

Souree Fstd
of Cast
funds ~ In
Tk
(lack)

Time |
Code for
Process

Naot
used
il
Goods

Invite/Adventise
Tender

T

Tender |
Opening

Approval
to Award

ification
of
Award

Signing
af
Contract

Total time
10 !
Contract
Signature

Time for
camplation
of
Contract

wn

7 8

9 I

11

12 A

14

16

17

18

ua

Stationary &
Miscellaneous
Goods

L
de

NoS List-IV

Enclosed

OT™M/
RFQY/
Direct

Planned
Dhates
for
REQ

4 Aug
2024

11 Aug
2024

22 Aug
2024

15 !
29 Aug !
2024

Planned
Days
for
RFQ

7 Days

07 Days

07 Days

25 Days

23 Days

Planned
Dates
for
OT™

10 Oct
2024

31 Oct
2024

03 Nov
2024

10 Nov
2024

17 Nov
2024

27 Nov
2024

Planned
Days
for
OT™

21Days

03 Days

07 Days

a7 Umﬁ.

10
Days

48 Days

Actual
Dates
for
OT™

48 Days

Planned
Dates
for
RFQ

3 %._uﬂ
2025

10 Apr
2025

15 Apr
2025

22 Apr
2025

29 Apr
2025

Planned
Days
for
RFQ

7 Days

5 Days

07 Days

07 Days

25 Days

Actual
Dates
for
RFQ

25 Days
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Annual Procurement Plan for FY 2024-2025

Budget : Revenue

Package
No Procurement
package

Goods

Description of

Unit Quantity

Procurement
Method &

type

Contract Source
Approving of
Authority funds

Estd
Cost
In
Tk:

(lackl

i Time
Code for
Process

Not
used
in
Goods

_ lnvite/ Advertise

Tender

Tender
Evgluation

Approval
1o Award

Notification
of
Award

Signing
of
Contract

i Total time
to Contract
Signature

i

P e |
Time for “
completion |

of
Contract

2

[VE]
-

8

9

10

11

13

135

18

4 Furniture

NoS | List-V &
X

Enclosed

oT™/
RFQ/
Direct

GOV
Do

Planned
Dates for

RFQ

01 Aug
2024

12 Aug
2024

19 Aug
2024

26 Aug
2024

Planned
Days for
RFQ

4 Days

07 Days

07 Days

Actual
Dates for
RFQ

25 Days |

Planned
Dates for
OT™M

23 Feb
2025

06 Mar
2025

13 Mar
2025

17 Mar
2025

23 Mar
2025

07 Apr
2025

Planned
Days for
OTM

15
Days

07 Days

06 Days

07 Days

15 Days

50 Days

Actual
Dates for
oTM

50 Days

Planned
Dates for
RFQ

01 May
2025

08 May
2025

12 May
2025

19 May
2025

26 May
2025

Planned
Days for
RFQ

7 Days

4 Days

07 Days

07 Days

25 Days

Actual
Dates for
RFQ

25 Days
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Annual Procurement Plan for FY 2024-2025

Budget : Revenue

Pac Deseriptionof | Unit Quantity Procurement Contract | Sourceof | Esd , Time Notused | Invite/A Tender Tender | Approval | Notificaion | Signing Total time Time
kag Procurement Method & Approving funds _ Cost =~ Codefor | inGoods | dvertise Opening Evaluation | to Award of i af 0 for
¢ package . type Authority [ In _ Process Tender : Award | Contract Contract | compl
No Goods i DTk : : Signature elion
| { (lack) | : ! : : oof
f | ; m : fontra
i | i i i : | 43
1 2 5.4 4 5 6 7 | 8 9 10 11 12 13 P4 15 16 17 18
Electric i _ Planned 03Sep | 13Sep 13 Sep 20 Sep 27 Sep
5 Equipment i Dates 2024 2024 2024 2024 2024
Related H for
Supporting i RFQ
Materials/Instal Planned - 10 Days | 00Days | 07 Days | 07 Days 24 Days 24
lation/Supply & Days Days
Maintenance for
RFQ
Actual - E - - - - - =
Dates
for
¢ List-VI : RFQ
NOS' | Enclosed | REQOTM g0 Goy Planned 23Mar | 06Apr | 13Apr | 17Apr | 23Apr | 07May :
Dates 2025 2025 2025 2025 2025 2025
for
OT™
Planned - 15 Days 07 Days 06 Days 07 Days 15 Days | 50 Days
Days 50
for Days
OTM
Actual - - - . - = = Z
Dates
for
OTM
LY
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Annual Procurement Plan for FY 2024-2025

Budget : Revenue

| Pac | Description of Unit Quantity | Procurement | Contract | Sourceof | Estd Time Notused | [nvite’A i Tender |  Tender i Approval | Notification Signing | Total time Time
! ' Procurement ! | Mcthod & Approving funds . Cost Code for | inGoods | dvertise ; Opening | Ewvaluation to Award _ of of ; 1o for
4 package I _ type Authority i _ In Process Tender _ H | Award Comract ﬂo_:an_ naan_
| Goods i i | . Tk, _ i | i Signature etion
m m | dack) i ! ; of
: _m i Contra
: ] | | i 1 ot |
1 2 L3 4 | 3 6 i 7 { &8 | 9 10 e 1 13 14 15 16 17 18
i Subject to the ! i Planned 10 ¢ 17May | 17 May 24 May’ 31 May' | B E:
authority : : Dates May' 2023 2025 2025 2023
delegated in | for 2025 ¢
Liveries NoS the Delegation | RFQ _
As per | RF(Q)/Direct | of Financial GOV Planned - - 7 Days (0 Days 07 Days 07 Days - 21 Days
6 privilege Power of this Days |
List-V11 division — for
Enclosed Deputy RFQ
Secretary/ Actual
{ Senior Dates
| Assistant for |
| Secretary RFQ |
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Annual Procurement Plan for FY 2024-2025

Budget : Revenue

I Pac Description of Unit Quantity Procurem Contract Sourc ! Estd Time Not used | Invite/A | Tender Tender Approval Notification . Signing Total time Time
_ kag Procurement ent Approving eof Cost Code for | inGoods | dvertise | Opening Evaluation to Award of : of lo for !
poe ! package Method & Authority ! funds In Process Tender Award - Contract Contract compl |
! No Goods tvpe Tk. m _ Signature etion |
i | (lack) _ i " of |
i i i ; Contra
| H ] H cl
{1 2 3 + i 5 6 7 8 9 10 11 12 13 14 13 .16 17 18
7 Washing No§ As per Direct Senior Assistant | GOV i
requirement ' Purchase Secretary m :
8 | Transport Fuel ( ;| LTR/ list-iv . Direct As per authority | GOV _
Petrol/Octane/C | CFT Enclose ” Purchase | delegated Joint !
NG)*2 m Secretary/ !
_ Deputy Secretary i
9 Books and NoS§ As per { Direct As per authority | GOV |
H Journals requirement | Purchase | delegated Joint
_ : Secretary/
u. Deputy
i Secretary/ Senior
Assistant
Secretary
10 | Advertisement NoS Asper | Direct Joint Secretary | GOV
requirement | Purchase
11 | Maintenance of | NoS As per ' Direct Secretary GOV
Vehicle*3 requirement | Purchase /Additional
_m Secretary Joint
! Secretary/
Deputy
! Secretary/ Senior
Assistant
| Secretary

s
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Annual Procurement Plan for FY 2023-2024

Budget : Revenue

: Pac Description of . Unit Quantity | Procurement Contract ! Source | Esd Time | Notused | [nvite/A Tender @  Tender | Approval * Notification ! Signing | Total time [ Time
| kag Procurerment : ! Method & Approving ! of ! Cost Code for | inGoods | dvertise Opening | Evaluation _ to Award - of of to L for
_ € package : Ivpe Authority © funds “ In Process  Tender ; _ Award Contract ﬁ.o::.mn_ “ compl
i No Goods : i + Tk, : | Signature |
“ i ! (lack) _ | ; :
_ _ _ _ !
! | ! i I |
i 1 2 {3 4 5 6 7 8 9 10 | 11 12 | 13 | 14 i 13 16 17
12 | Telephone/Fax/In i As per Direct Joint GOV _ ;
ternet/Mobile | requirement Purchase Secretary _ i
phone Service | | i
13 Miscellaneous No§ As per Direct As per !
requirement | Contracting authority _
IRFQ delegated _
Joint _
Secretary/ i
Deputy i
Secretary/ !
Senior _
Assistant _
Secretary |
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Annual Procurement Plan for FY 2024-2025

Budget : Revenue

' Package | Descriptior: of i Unit - Quantity Procurement Contract Source Estd Time Not Invite/Advertise | Tender Tender | Approval Notification Signing . Total time Time for

i Ne : Procurement package | | Method & Approving of | Cost Code for | used in Tender . Opening ! Evaluation to Award of of to Contract | completion

H Goods | i type ! Authority funds | In Process Goods : % Award Comract Signature of
i i

! I: Tha i : | I Contract
i _(lack) _ i !

1 2 2 .3 4 5 ! 6 7 8 i 9 10 11 : 12 13 14 i 15 16 1 17 18

: Planned 08 Oct i 29 0ct 29 Oct 02 Nov § Nov 16 Nov | 23 Nov
| : Dates 2024 2024 2024 2024 2024 2024 1 2024
Computer/ “ i for _ |

software and other ! ; OT™ ; i

i3 office equipment ! ! Planned - 22Days 00 Day 03 Days | 08 Days 8 Days ! 7 Days 48 Days

(Antivirus for s Days

Server & NoS List-1 o™/ Gov for

Computer) &Il RFQ/ Do OT™

Direct Actual - - - - - - = =

Dates

for

O™

Planned 06 Mar 13 Mar 18 Mar 22 Mar 27 Mar - -
Dates 2025 2025 2025 2025 2025
for 22 Days
RFQ
Planned 7 Days 4 Days 4 Days 7 Days - 22 Days
Days
for
RFQ
Actual
Dates
for
RFQ
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Annual Procurement Plan for FY 2024-2025

Budget : Revenue

Description of
Procurement package !
Goods 1 ;

Quantity

i Procurem
ent
Method
&
tvpe

Tender
Evaluation

Tender
Opening

Invite/Ad
verhise
Tender

Not
used in
Goods

Time
Code for
Process

Contract Source Estd
Approving of Cost
Authority funds In

Tk.
(lack}

Approval
to Award

Notification | Si

of
Award

Total time Time for
to Contract | completio
Signature n

of
Contraet

g |
]
]

of
Contract

i 5

6 7 § = 9 10 11 2. 13

14

13

16 17 18

Furniture |
16 | Repair/Maintenance !

NoS As per

requirement

RFQ

Planne
d Dates
_ for

RFQ

10Aug | [7Aug | 17 Aug

1
|
|
m
|
_
i 2024 2024 2024

24 Aug
2024

31 Aug
2024

GOV
Do |

Planne 7 Days |
d Days
for

RFQ

00 Days

07 Days

07 Days

- 25Days

Actual - - -
Dates
for

RFQ

Direct
Method

Planne
d Dates
for
RFQ

Planne
d Days
for
RFQ

Actual
Dates
for
RFQ
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